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WHY THIS GUIDE ?
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%
%
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To certify a better product by effective use of FAA
and industry resources.

To enhance the certification process through open
communication and accurate feedback.

To identify accountability of FAA’s key players during
the type certification process.

To describe our operating principles.

THIS GUIDE CONTAINS . . .

Vs

& & & &

Descriptions of the roles and responsibilities of key
players in the type certification process.

The critical steps that lead to a Type Certificate.

“Best Practices” FAA can follow to do its job well.

Job functions for which each of the key players is responsible.

Supplementary guidance for 8110.4, Type Certification Process, and
8100.5, Aircraft Certification Directorate Procedures

Type Certification Process
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Applicant
Demonstrates compliance to FAR.

Project Manager
% Orchestrates project and gets the job done.

Project Officer
Provides standardized policy and guidance.

KEY
PLAYERS
IN THE TC
PROCESS

Engineer
Applies regulations and policy.

VJQ Inspector
‘ / Determines conformity
and airworthiness.

Flight Test Pilot
Conducts FAA flight
tests.

NRS

Provides expert
advice.

AEG
Evaluates compliance with
operations/maintenance requirements.

ACO Manager
Provides leadership and resources.
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TYPE CERTIFICATION
PROCESS

Production
Approval .

Type Post Certification
Certificate Activities
(TC) . o
@ Final Type Certification Board

Aircraft @

Evaluation Group

Determinations : :
Conformity Inspections

and Certification Flight Tests
a Type Inspection Authorization

Pre-flight Type _ _
Certification Board E’S] Technical Meetings

Certification
Program Plan (CPP)

[i] Formal Application Preliminary Type @

Certification Board

Familiarization Meeting

Ref: 8110.4A para 15 and 8100.5
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Steps InType
Certification
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Key Players

Familiarization Meeting

This is a meeting to establish partnership with the
applicant. Itis an opportunity to develop mutual
understanding of the type certification process as it
applies to the applicant’s design. It's highly
recommended as a beginning point in the process.

Best Practices...

[ O] Listen to applicants . . . understand their needs.

@ Introduce all FAA stakeholders, e.g., ACO, MIDO, AEG.

| O] Explain the TC process . . . ensure applicant understands
FAA'’s requirements.

[ | Air potential issues . . . minimize surprises down the road.

[J | Be flexible.

[1 | Stress confidentiality.

[ | Use a well-structured agenda.

[ | Agree on clear timeframes and expectations.

U | Leave with clear assignments. —_—
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Formal Application

The applicant’s formal application for a TC includes:

— Cover letter

— Form 8110-12

— Three-View drawing
(Ref. Order 8110.4A, paragraph 7)
The information contained in the application is used by
the ACO to develop the Certification Program
Notification to the accountable Directorate.

Best Practices...

[ | Get organized to do the job.

[1 | Select the right people for the team.

LJ | Review roles and accountabilities with the team.

[1 | Initiate ongoing dialogue between the project manager,

project officer, and team members.

[ | Work with and be responsive to the applicant.

Key Players

Steps in Type Certification
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Preliminary Type Certification Board

At this initial formal meeting, the project team
collects data about the technical aspects of the
project and the applicant’s proposed certification
basis and identifies other information to start
developing the Certification Program Plan.

(Ref. Order 8110.4A, paragraph 9). It also
identifies special attention items (Ref. Order
8110.4A, paragraph 10d).

Best Practices...

[ O] Identify all known major issues and applicable policies
before the meeting.

@ Coordinate a well-structured agenda.

@ Ensure the right people attend the meeting.
[ O] Show up prepared.

@ Document decisions and agreements.

[ O] Agree on milestones and schedules with the applicant,

[1 | Identify applicant and FAA points of contact by

Key Players

technical discipline. ~—’
o)
@ Leave with clear assignments.
—
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Certification Program Plan (CPP)

A key document, the Certification Program Plan
addresses:
— The proposed FAA certification basis
— The FAA certification basis, including noise
and emission requirements
— Issue papers
— Special conditions, exemptions, and equivalent
level of safety findings
- Means of compliance
— Compliance checklist and schedules
— Use of delegations/designees
(Ref. Order 8100.5, Appendix 2)

Best practices...

[ O] Coordinate closely with the applicant on key issues.

@ Develop the FAA proposed Certification Basis within 30
days after the preliminary TC board and finalize it with the
applicant within 6 months

[ O] Agree early on means of compliance

[ O] Use designees/delegations whenever appropriate.

[ O ] Work out agreements on milestones and schedules with the
applicant.

[ O ] Keep management chain and NRS(s) informed about
the plan and issues.

Key Players

Steps in Type Certification
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Technical Meetings

Held throughout the project, technical meetings, e.g., specialist and
interim TC meetings, cover a variety of subjects. Team members may

— Approve test plans and reports

— Review engineering compliance findings

— Close out issue papers

— Review conformity inspections

— Review minutes of board meetings

— Revise the Certification Program Plan

— Issue new FAA policy guidance

— Review airworthiness limitations

— Review Instructions for Continued Airworthiness

Best Practices...

@ Work for early resolution of issues.

@ Coordinate a well-structured agenda.

@ Ensure the right people attend the meeting.
@ Show up prepared.

@ Involve all stakeholders in decision making.
@ Keep everyone informed of status.

@ Seek NRS or other expert advice when needed.
@ Leave with clear assignments.

@ Keep commitments.

@ Document decisions and agreements.

@ Agree on clear timeframes and expectations.

Key Players

Steps in Type Certification
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@ Pre-Flight Type Certification (TC) Board

Discussions at the pre-flight TC board center
on the applicant’s flight test program, including
conformity inspections and engineering
compliance determinations.

Best Practices...

[ O] Coordinate closely with the applicant.

@ Coordinate a well-structured agenda.

@ Ensure the right people attend the meeting.
[ O] Show up prepared.

@ Document decisions and agreements.

@ Agree on clear timeframes and expectations.

@ Leave with clear assignments.

Key Players

Steps in Type Certification
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Key Players

Type Inspection Authorization (TIA) ' ‘

Prepared on FAA Form 8110-1, the TIA
authorizes conformity and airworthiness )
inspections and flight tests to meet certification
requirements. The TIA is issued when
examination of technical data required for TC is
completed or has reached a point where it
appears that the product will meet pertinent
regulations. (Ref. Order 8110.4, paragraph 16)

Best Practices...

[ | Coordinate closely with the applicant and other team
members, including all engineering disciplines and
manufacturing inspection.

—
[ | Coordinate closely with the Directorate policy staff for -
significant projects. %
e | il
[1 | Include AEG tasks as appropriate. —
M)
[ | Ensure that TIA is issued prior to any FAA flight test.
@ Complete Part 1 of TIA prior to FAA flight test.
)
[ | Manufacturing inspection should coordinate directly with
flight test pilot on results of ground inspection and tests.
——

Steps in Type Certification Page 11



Conformity Inspections and Certification Flight Tests

Conformity inspections ensure the product
conforms with the design proposed for type
certification. Flight tests are conducted in
accordance with the requirements of the TIA.

Best Practices...

[

Coordinate closely with the applicant and other team
members, especially the inspector and flight test pilot.

Conduct conformity inspections early in the program.
Ensure timely, high-quality documentation.

Ensure that applicant has completed and reported applicant
flight test results prior to FAA flight test.

Ensure partnership with AEG where concurrent flight testing
will facilitate customer service.

Ensure aircraft has the proper airworthiness certification
and
operating limitations.

Key Players

Steps in Type Certification
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Key Players

@ Aircraft Evaluation Group (AEG) Determinations ';
S
The AEG works with certification engineers and FAA
flight test pilots to evaluate the operational and
maintenance aspects of certificated products through
such activities as:
— Flight Standardization Board (FSB) —
-pilot type rating —
-pilot training checking, currency requirements
-operational acceptability
— Flight Operations Evaluation Board (FOEB) -
- M_aster minimum equipment list (MMEL) —_—
— Maintenance Review Board (MRB)
-Maintenance Instructions for Continued
Airworthiness
—
(Ref. Order 8110.4A, paragraph 17) )
—
M)
—
M)
=
. N
Best Practices... Wl
[ | Coordinate closely with the applicant and other ' )
team members, especially AEG.
—
M)
—
Steps in Type Certification Page
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Key Players

Final Type Certification Board

When the applicant has met all certification
requirements the ACO schedules the final formal TC
board. The board wraps up any outstanding items
and decides on the issuance of the TC.

(Ref. Order 8110.4A, paragraph 10g)

Best Practices...

[J | Determine status of all issues.

[ | Develop strategy for closing out all issues prior to meeting.

[ | Coordinate a well-structured agenda.

[ | Ensure the right people attend the meeting.

[ | Show up prepared.

[1 | Involve the right people in decision making.

[ | Agree on clear timeframes and expectations.

[ O] Keep everyone informed of status.

[ O] Leave with clear assignments, if needed.
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Key Players

Type Certificate (TC) ';

The certifying ACO issues the TC (FAA Form )
8110-9) when the applicant completes
demonstration of compliance with the
certification basis. The TC data sheet is part of \ J
the TC and documents conditions and
limitations to meet FAR requirements..
(Ref. Order 8110-4A, paragraphs 22, 23)

Best Practices...

L | Coordinate closure of all items with all team members. —
M)
[1 | Inform management chain. '%\.
)
| » ol
[J | Send TCDS to AFS 610 and accountable Directorate within
2 weeks of TC issuance. D —
[ | Ensure timely, quality documentation.
)
L.
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@ Post Certification Activities

This includes the Type Inspection Report, Certification
Summary Report, Post Certification Evaluation. The TIR is a
record of the inspections and tests authorized by the TIA to
show compliance with the FAR. It's completed within 90 days
of issuance of the TC. A summary report of the project
captures the project’s unique technical requirements and
lessons learned.

(Ref. Order 8110.4A, paragraph 19)

Post Certification close-out activities complete the type
certification project and provide the foundation for our
continued airworthiness monitoring activities such as ADs,
service bulletins, revisions to type design, malfunction/defect
reports, and Certificate Management for the remainder of the
aircraft’s life cycle.

Best Practices...

[ O] Prepare complete, documented project file.

[ O ] Document lessons learned in a high-level
compliance summary document.

Key Players

Steps in Type Certification
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Key Players and Their Involvement in the Type Certification Process

¢ -
IBE B[ =[E;
Steps in the ACO ACO
TC Process PM PO | ENG [ MIDO| FTP | NRS | AEG | MGR | APP
Familiarization ] ] ] ] ] ] N ] ]
Meeting
Formal Application 0 0 0 0
Preliminary TCBoard | [ O O O O O O O
Certification Program | [] 0 0 O [ O O
Plan
Technical Meetings O O O O O O O O
(6] Pre-Flight TC Board O O O O O 0 O [
Type Inspection O O O O O O O
Authorization
Conformity and Cert n n n N n
Flight Tests
[9] AEG Determinations | [ O
Final TC Board O O O O O O O O
Type Certificate [ [ [ [ O O O
f2] Post Certification ] ] ] ] ]
Activities

Key Players and Their Involvement in the Type Certification Process
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Key Player Functions
In The Type Certification
Process

(]

= Teamwork D
~»-Communicaton
~»-Accountability

(]
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Project Manager: Orchestrates project and gets the job done

The Project Manager is the focal point for the project; they coordinate and direct
the team effort and ensure things are kept moving.

STEP

Teamwork

= ensures the right people in FAA are involved

- develops certification milestones with applicant
= ensures that Directorate policy staff is aware of design features and proposed methods of
compliance early so last minute issues on policy and methods of compliance do not arise

¥ ¥

Communication

ensures communication flow among specialists, FAA offices, and applicant

Accountability

ensures commitments are met
develops proposed certification basis
manages timely delivery of products

Ood

O o o o

Plans for and coordinates the Familiarization Meeting (Ref. Order 8110.4A).

Determines project resource requirements to meet FAA commitments.
Establishes project team including NRS, AEG, etc.
Prepares Certification Program Notification (Ref. Orders 8100.5 and 8110.4A).

Schedules and chairs PreliminaryTC Board and provides status and recommendations.

Makes applicant aware of appeals process.
Makes applicant aware of applicable policy and guidance material

Prepares a Certification Program Plan; coordinates with Directorate management, NRS,
applicant (Ref. Order 8100.5).
Develops project certification basis.

Serves as project focal point with FAA team and applicant; always aware of project status.

Coordinates technical decisions and regulatory issues with project team and applicant.
Integrates work of project team to promote timely decisions (Ref. Order 8100.5).

Identifies issues, coordinates on issue papers, and maintains Issues Book
(Ref. Order 8100.5).

Key Player Functions in Type Certification
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O Resolves technical and managerial issues between FAA team and applicant;  elevates to higher
management, if needed.

O Assures specialist communications between ACO and Directorate standards staff
@ O Schedules and chairs Pre-flight TC board.
O Coordinates preparation of and signs off Type Inspection Authorization.
@ O Serves as project focal point with FAA team and applicant; always aware of project status.

Coordinates technical decisions and regulatory issues with project team and applicant.

Integrates work of project team to promote timely decisions (Ref. Order 8100.5).

Schedules and chairs Final TC board.

®
O

O Prepares TC for ACO manager’s signature; sends to AFS-610 and accountable Directorate within
2 weeks.
@ O Ensures project file documentation: Type Inspection Report (within 90 days of TC issuance),
compliance checklist, board minutes.
O Prepares Certification Summary Report (Ref. Order 8110.4A).
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Project Officer. Provides standardized policy and guidance

The Project officer provides project-specific rules and policy to the team
and is the focal point within the accountable Directorate for policy.

Teamwork
= works with Directorate policy staff to provide coordinated policy to the team
- assures that design features are defined and methods of compliance are agreed upon
early in project so last minute issues on policy and methods of compliance do not arise
- assures timely support of ACO elements of the project team

Communication

= serves as focal point for Project Manager on timely and responsive interpretation of policy
and rules

Accountability
- establishes the certification basis early
- provides standardized application of rules and policy

- assures that last minute changes in policy are applied to applicant’s products only when
critical new safety issues are identified, e.g., an accident or service difficulty

STEP

O Serves as Directorate focal point and provides project manager with early policy
guidance consistent with national policy and common to all Directorates.

O Coordinates key TC project documents within Directorate. For generic issues such as lightning
protection, GPS, icing, coordinates with AIR-100.

O Attends Preliminary TC board providing pertinent policy guidance.

O Analyzes compliance checklist to ensure project manager has all existing policy; provides
additional and future policy to project manager.

@ O Attends Pre-flight TC board providing pertinent policy guidance.

O Attends Final TC board providing pertinent policy guidance.
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Engineer: Applies regulations and policy

The engineer is the principal contact for the applicant, guiding the

certification process and communicating how rules and policy are applied. They
understand the technical details of the project and are responsible for the
majority of the compliance findings associated with the project.

.

.

¥¥¥+ +¥ ¥

¥ ¥ ¥¥

STEP

Teamwork
works closely with team members to meet work deadlines, e.g., coordinates early on with
MIDO and applicant to request conformity inspections and process specification
evaluations
assures Directorate policy staff is aware of design features and proposed methods of
compliance early in project so last minute issues on policy and methods of compliance do
not arise
participates in all formal team meetings

Communication
uses informal and formal communication channels to identify and resolve problems early
communicates directly with applicant and FAA counterparts on policy staff and in other
ACOs
transmits policy and guidance material to applicant
raises issues early, e.g., in meetings, telecons, issue papers
communicates the need for specialized expertise

Accountability
assures compliance with regulations and policy
responsible for technical details
determines delegations and maintains appropriate oversight
uses all available resources, e.g., peers, NRSs, policy staff, to make quality technical
decisions and accomplish project deadlines

O Attends Familiarization Meeting.

O Informs project manager early on of need for NRS or technical specialist involvement in project.
O Attends Preliminary TC Meeting.

O Assists in developing certification basis.

O Reviews and approves certification means of compliance.

O Determines use of delegations and designees.
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O Communicates with applicant and project team on day-to-day technical issues; keeps project
manager informed.

Determines that methods of compliance meet policy or coordinates with project manager on project
officer assistance.

Makes compliance findings.

O

Drafts issue papers.

Manages designee participation in project to ensure quality approvals.
Requests conformity of test articles.

Coordinates with inspector on approval of process specifications.
Transmits technical policy and guidance to applicant or designee.

O o0Ooo0oogoogoao

Uses all applicable policy and guidance material.

O Attends Pre-flight TC Meeting.

Prepares items for Type Inspection Authorization in discipline.

N E

Attends Final TC board.

®
O

Reviews Type Certificate Data Sheet.

E

Assures that all data submitted for TC are complete and accurate to serve as the foundation for
subsequent continued airworthiness monitoring activities throughout the life cycle of the aircraft.

S
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Inspector: Determines conformity and airworthiness

For type certification projects the manufacturing inspector provides consultation
and advice on manufacturing processes proposed in the design; conducts and
oversees--through designees--a variety of conformity inspections;

evaluates airworthiness of aircraft; issues airworthiness certificates; and
conducts progressive evaluation of the manufacturer’s quality systems for
eventual production certification. The inspector is alert for non-compliance
that cannot be determined from type design data only.

Teamwork

= works closely with team members to accomplish work deadlines, e.g., coordinates early
with ACO and applicant for conformity inspections, process specification evaluations, and
airworthiness certifications

» participates in all formal team meetings

Communication
~ uses informal and formal communication channels to identify and resolve problems early

Accountability

- briefs applicant on conformity, airworthiness, and production certification requirements and
procedures
= responsible for progressive quality system evaluations in anticipation of eventual
production approval
= conducts and oversees conformity inspections prior to any official FAA tests
= determines airworthiness of aircraft prior to flight test
= determines delegations and maintains appropriate oversight of delegations
STEP
O Attends Familiarization Meeting.
O Informs project manager early on of need for NRS or technical specialist involvement in project.
O Attends Preliminary TC board.
O Determines use of delegations and designees.
O Communicates with applicant and project team on day-to-day technical issues; keeps project

manager informed.
O Drafts issue papers.

Manages designee participation in project to ensure quality approvals.

O

O Coordinates with engineer on approval of design data.
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Ensures conformity of test articles.
Transmits technical policy and guidance to applicant or designee.

Coordinates issues with manufacturer to assure corrective action.
Uses all applicable policy and guidance material.

OO o o

Attends Pre-flight TC board.

©

O Participates in decision to release aircraft to FAA flight test.
0 Ensures conformity of test articles.
O Reviews draft TIA for concurrence.
O Ensures conformity of test articles/test article configuration.
O Issues appropriate certificate of airworthiness.

Attends Final TC board.

®
O

Reviews Type Certificate Data Sheet.

E

Completes part 1 of TIR

S

O Assures that all data submitted for TC are complete and accurate to serve as the foundation for
subsequent continued airworthiness monitoring activities throughout the life cycle of the aircraft.
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‘@ Flight Test Pilot: Conducts FAA flight tests

The FAA Flight Test Pilot provides technical advice to the team on aircraft

configurations, flight tests and instrumentation needed to provide data for

type certification. They conduct FAA flight tests and other evaluations,
and assist the applicant in preparing flight manuals and cockpit
procedures.

Teamwork
= works closely with team members to meet work deadlines, e.g., coordinates early with
engineers, MIDO, and applicant for flight test requirements
participates in all formal meetings

¥

Communication
uses informal and formal communication channels to identify and resolve problems early
communicates directly with applicant and FAA counterparts on the policy staff and in other
ACOs
transmits policy and guidance material to the applicant
raises issues early, e.g., in meetings, telecons, issue papers
communicates the need for specialized expertise

¥y¥¥v¥ ¥ +¥

Accountability
assures compliance with regulations and policy
responsible for technical details
determines delegations and maintains appropriate oversight
uses all available resources, e.g., peers, NRSs, policy staff, to make quality technical
decisions and accomplish project deadlines

¥¥ ¥ ¥

0 Attends Familiarization Meeting.
0 Attends Preliminary TC board.

0 Assists in developing certification basis.

Reviews and approves certification test plans.

O Communicates with applicant and project team on day-to-day technical issues; keeps project
manager informed.
O Determines that methods of compliance meet policy or coordinates with project manager on
project officer assistance.
O Makes compliance findings.
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O Drafts issue papers.
O Manages designee participation in project to ensure quality approvals
O Uses all applicable policy and guidance material.

O Attends Pre-flight TC board.

Prepares items for Type Inspection Authorization in discipline.

£ & O

Conducts FAA flight tests.

Attends Final TC board.

®
O

Reviews Type Certificate Data Sheet.

E

Reviews aircraft flight manual for approval.

Completes part 2 of Type Inspection Report.

&

Assures that all data submitted for TC are complete and accurate to serve as the foundation for
subsequent continued airworthiness monitoring activities throughout the life cycle of the aircraft.
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National Resource Specialist: Provides expert advice

For type certification projects, the NRS provides professional technical guidance,
advice and assistance. They are our direct link to an extensive professional
network in the R & D community, professional and academic organizations,
private industry, other government, national and international experts in their
field(s).

Teamwork
= works as advisor to certification project teams on issues that require precedent setting
approaches to policy and means of compliance
~ participates in Special Certification Reviews, Critical Design Reviews, and Multiple Expert
Opinion Teams
~ participates in formal team meetings, as needed

Communication
= uses informal and formal communication channels to resolve problems identified by the
project team early

Accountability
= provides timely response to project team needs for methods of compliance or precedent
setting design features

STEP

0 Attends Familiarization Meeting as required.

0 Attends Preliminary TC board as required.

O Assists engineer, inspector, and applicant in understanding technology and related issues;
identifies means of compliance.

O Assists Directorate policy staffs in understanding technology and related issues in order to develop

rules and policy guidance.

(6] 0 Attends Pre-flight TC board as required.

@ O Attends Final TC board as required.
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Aircraft Evaluation Group: Evaluates compliance with
operations/maintenance requirements

The AEG provides all the applicable Flight Standards technical services to the
project. They bring an operational perspective to the type design,
assessing the design and determining implications for aircraft operations and
maintenance.

Teamwork
= works closely with team members to meet work deadlines, e.g., coordinates early with
ACO, MIDO, and applicant, participating in engineering compliance inspections and flight
test programs
participates in all formal team meetings

¥

Communication
uses informal and formal communication channels to identify and resolve problems early
communicates directly with applicant and FAA counterparts on Directorate policy staff,
Flight Standards policy staff, and in the ACO
provides AFS policy and guidance material to the team
raises issues early, e.g., in meetings, telecons, issue papers
communicates the need for specialized expertise e.g., AFS NRSes

¥¥¥v¥ ¥ +¥

Accountability
serves as the focal point for all Flight Standards interests in the certification process
evaluates the aircraft and its systems for operational suitability and continued
airworthiness
% assures compliance with regulations and policy
% uses all available resources(other AFS organizations, ACOs, MIDO, etc.) to make quality
technical decisions and accomplish project deadlines

¥ ¥

STEP
O Attends Familiarization Meeting.
O Attends Preliminary TC board.

Asists engineer, inspector, and applicant in understanding operations and maintenance issues for
timely transition into service.

@
Bl
B

©

O Coordinates key TC project products with AFS policy divisions.

Key Player Functions in Type Certification Page 29



O Communicates with applicant and project team on day-to-day technical issues; keeps project
manager informed.
Transmits technical policy and guidance to applicant.

Drafts issue papers.

Determines that methods of compliance meet operations and maintenance policy.

O Attends Pre-flight TC board.

d

Participates in development of TIA items related to operational issues.

Participates in flight testing related to operational issues.

[
O

Conducts FSB, FOEB, MRB

©

Reviews/coordinates proposed documents for acceptance, i.e., AFM, airworthiness limitation
section, instructions for continued airworthiness, operations manual, and installation manual.

0 Attends Final TC board.

®
O
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ACO Manager: Provides leadership and resources

The ACO manager provides leadership and resources to the project manager in
accomplishing the project and resolving conflicts. As manager for most of the
project team members, they are responsible for quality of work and

standard application of policy and procedures. They bring the
ACOMT/ACMT perspective to the project, assure involvement of appropriate policy
offices, e.g., Directorates and Divisions, and represent the ACO to upper
management and the applicant, when necessary.
Teamwork
= works with other ACOs to resolve integration issues, e.g., engine-airframe compatibility
- assures that project team works closely with accountable Directorate policy staff in

developing products such as the certification basis, special conditions, equivalent levels of
safety

coaches team members

models behaviors that promote effective teamwork with the ACO, between the ACO and
other offices, and with the applicant

¥ ¥

Communication
ensures a consistent, “one FAA” position is communicated to the applicant
acts as the communication link--both up and down--with Service management teams, e.g.,
ACMT, ACOMT
= promotes and uses non-traditional lines of communication, e.g., between the ACO
manager and the policy staff manager, that will resolve issues at the operational level prior
to elevating to the executive level

¥ ¥

Accountability
=~ provides and manages the resources to support the project
= monitors project status
- ensures the delivery of a quality product
- strives to resolve issues by coaching team members, encouraging teamwork, modeling
valued behaviors, etc.

O Ensures resources are available to support project: team, travel funds, training, policy and
administrative procedures.
O Integrates project requirements with total workload for the organization: resources, priorities,
schedules, staff, political considerations.
0 Appoints project manager for TC project.

0 Signs TIA.

a Signs Type Certificate.
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Applicant: Demonstrates compliance to FAR

The applicant seeks FAA approval of their design. They set the type certification
process in motion. We work in partnership to reach a common understanding of
both the design features and the FAA certification process so that the unique
needs of the applicant will be met by the certification program.

Teamwork
plans early and keeps the FAA informed
team effectiveness is directly dependent on the applicant’s full participation

¥ ¥

Communication
communicates early and often about design, schedules, plans for demonstrating
compliance
raises known or anticipated problems early
establishes access to best sources of information
uses the ACO as the focal point for communication with the FAA

¥y¥¥v ¥

Accountability

- accepts new policy as safety issues arise
- uses appeal process properly
- works in partnership to reach early agreement on certification basis
- sets realistic schedules
STEP
O Identifies focal point and lines of communication for certification project team.
Participates in Familiarization Meeting to discuss certification aspects of proposed project.
O Applies for Type Certificate and includes all relevant data/information.
O Attends Preliminary TC board and presents certification material on project.
Proposes certification basis for project.
Completes preliminary planning and scheduling; establishes means of compliance.
0 Develops compliance checklist.

Completes preliminary planning and scheduling; establishes means of compliance.
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Submits type design data and shows compliance per the Certification Program Plan.

Adheres to FAA-approved project sequence and test plans; completes inspections and tests to show
conformity and compliance prior to submitting to FAA for testing.
Accepts and follows new policy on safety issues.

Informs FAA early on of schedule revision or major design change.
Abides by FAA appeals process.

Submits statement of conformity (FAA Form 8130-9) on aircraft or parts for testing,

O 0o oo o oo

Participates in the development of new, project-specific policy.
@ 0 Attends Pre-flight TC board and presents certification material on project.
0 Submits statement of conformity (Form 8130-9) on aircraft or parts for testing.

0 Adheres to FAA-approved project sequence and test plans; completes inspections and tests to show
conformity and compliance prior to submitting to FAA for testing.
O Informs inspector when flight test article is ready for conformity and airworthiness certification, when

applicable.
@ O Attends Final TC board and presents certification material on project.
O Prepares draft TC data sheet.

O Accepts Type Certificate from FAA.

@ O Assures that all data submitted for TC are complete and accurate to serve as the foundation for
subsequent continued airworthiness monitoring activities throughout the life cycle of the aircraft.
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IN CLOSING . ..

The Aircraft Certification Service is dedicated to providing the highest
quality products and services to our customers world-wide. We work
as a team with industry to achieve a safe international aviation
system.

Our commitment to industry -
[0 Communicate often

T Explain our procedures and listen to industry concerns.
Ir Solicit industry involvement in key decisions.

T Work as “One FAA".
[1 Be accountable

T Provide quality service.
Ir  Allocate resources, including delegations, as appropriate.
T Apply rules and policy in a standard way.

I Keep commitments.

[0 Come to closure

I Complete projects on schedule.

Our expectations from industry —

O Plan early and communicate often.
O Cooperate with FAA initiatives to make aircraft increasingly safer.

O Follow the appeal process.

You are a key player on the certification team. You make our commitments happen.
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